
Updated as of Sept. 14, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Holt County Levee District No. 9 

Holt County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Breach and large scour hole repairs. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

97% 
97% 

$0.00 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Sept. 9, 2011 
Nov. 1, 2011 

April 10, 2012 
April 26, 2012 

120 
Aug. 8, 2012 
Aug. 8, 2012 
Aug. 8, 2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$1,099,482.20 
$1,099,482.20 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract awarded to H.B. Construction on 4/10/12.  Notice to Proceed issued 4/26/12. 
 
Final Inspection was held 9/12/12. At the conclusion, we accepted the project from the contractor with 
deficiencies. 

Photos 


